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September 30, 2008Ending Date: December 31, 20010

Task % of
Total

% of Task
this quarter

% of
Task to

date

% of Total
Complete

Phase I – Literature Search 5 100 100 5
Task 1: Development of Seismic Design Recommendations
for New Bridges

20 10 10 2

Task 2: Development of Examples Illustrating Design
Recommendations. 10

Task 3: Importance Classification of New Jersey Bridges 5 50 50 2.5

Task 4: Development of Design Recommendations for
Seismic Retrofit of Existing Bridges

20 20 20 4

Task 5: Selection of Acceptable and Cost-Effective Retrofit
Options

10

Task 6: Development of Examples Illustrating Seismic
Retrofit of Bridges.

10

Task 7: Seismic Design Resources/Tools for Conditions
Specific to New Jersey Bridges.

10

Task 8: Final Report Documenting the Finding of the
Research and a CD-ROM containing all design
tools/resources

10

Implementation
TOTAL 100% 180 180% 13.5%

1. Progress this quarter by task: Contract has been signed in July, 2008. The project team is
working at full pace to recover lost time. We intend to submit the final report on the
schedule. However, we may request extension for the time lost during contract period.

4. Progress on Implementation and Training Activities: None

5. Problems/Proposed Solutions: None

6. Budget Summary: Not available yet.



Total Project Budget(# of years) NJDOT: $400,000
UTRC: $50,000

CCNY: $0
No. of Years: 2

Total Project Expenditure to date $2,585
% of Total Project Budget Expended 0.5%

Task Order Number/Study Number: Task Order #
Current Task Order Budget (# of years)
Actual Expenditure to date against current task order
% of current task order budget expended %


